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Map of Work Areas
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Scope of Work and Status Update

 Planning
• Workplan Final Pier Demolition Work Plan• Workplan – Final Pier Demolition Work Plan

 Pre-Demolition Activities
• Pre-Demolition Surveys completey p
• Equipment Mobilization

 Pier Demolition Activities
D li i d R di l i l S i A i i i• Demolition and Radiological Screening Activities

 Post-Demolition Activities
• Post-Demolition SurveysPost Demolition Surveys
• Equipment Decontamination (if necessary)
• Removal Action Completion Report (RACR) Preparation
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Field Activities: Demo Update

As of 6/20/2011:As of 6/20/2011:

 Wharf #2
• Wooden portion – 50% complete

• Currently removing steel piles to access remaining wooden portion

 Sub Pier B
• Pier & piles are completely removed

 Sub Pier C & Wooden Quay Wall
• Pier & wooden piles –removed
• 3 steel piles remaining to be removed• 3 steel piles remaining to be removed

 Berth 64
• Wooden portion completely removed
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• ~ 18 steel piles remaining to be removed



Field Activities:
Sub Piers B & C Demo Activities Updatep

Submarine Pier B:Submarine Pier B:

Submarine Pier C:Submarine Pier C:

S b i Pi C Q W llS b i Pi C Q W llSubmarine Pier C Quay Wall:Submarine Pier C Quay Wall:

Hunters Point Naval Shipyard BCT Meeting – June 23, 2011  Slide #5



Field Activities:
Berth 64 Demo Activities Updatep

Berth 64:Berth 64:

Wharf #2:Wharf #2:
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Field Activities:
Monitoring & BMPsg

ACM AbatementACM Abatement (Berth 64)(Berth 64): : 

Water Water quality quality monitoring:monitoring: Dust control Dust control 
(@ North Pier material staging)(@ North Pier material staging)::
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Field Activities:
Steel Pile Removal

Vibratory Hammer Placement:Vibratory Hammer Placement: Removal of Steel Pile:Removal of Steel Pile:

Removal of Steel Pile:Removal of Steel Pile:Removal of Steel Pile:Removal of Steel Pile:
Steel Pile Placement on Barge:Steel Pile Placement on Barge:
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North Pier Debris Processing

North 
Pier 

Process 
Flow
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North Pier Debris Processing

Steel Segregation:Steel Segregation:Processing & Movement of Material:Processing & Movement of Material:

Grinding of Wood Debris:Grinding of Wood Debris:
Concrete Debris:Concrete Debris:Concrete Debris:Concrete Debris:
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Project Schedule

• Mobilization: Week of March 14th

• Demolition Activities Start: Week of March 21st

• Anticipated De-mobilization: September 2011

• Project Completion: February 2012 – Final Report
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